

Transition to Compliance with Milestones Yanakie and Long Jetty Foreshore Caravan Parks 7 November 2014



- ① 2014/15 12 Month Site Permits Issued (based on Financial Year cycle)
- ② 31st March 2015 - All 2014/15 Fees due in full (site holders who have not paid in full will be notified to vacate)
- ③ 1 May 2015 - 2015/16 12 Month Site Permit Application Process Begins (to coincide with Council's Budget cycle)
- ④ 1 June 2015 - Completed Applications to be received at Council (based on Draft Budget Fees & Charges)
(Application/Intention to remain assessed along with audit of progression towards compliance)
- ⑤ 1 July 2015 - Council Budget Adopted. Invoices Issued to Compliant Applicants
Notices to Vacate issued for those not progressing toward compliance
- ⑥ 30 September 2015 - Invoice to be Paid Full
(Site users choosing to remove their vans/cabins before March 2015 will pay pro rata for that site)
- ⑦ 1 December 2015 - 2nd Compliance Audit undertaken
Compliance for all vans and cabins to be achieved (based on conclusion of 18 Month Compliance Period)
- ⑧ 1 March 2016 - All non compliant vans (as assessed at December 2015) to be removed.
- ⑨ 1 May 2016 - No Cabin owners will be invited to apply for a new 12 Month Site Permit.
- ⑩ 30 September 2016 - All Cabins Removed
Both Parks compliant with accommodation types (being Caravans and Ridged Annexes Only)

